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Agenda

 ESM Program – Current and Future Projects
 Examination and Supervision Solution & 

Infrastructure Hosting (ESS&IH) Contract 
Award
 Credit and Deposit Analytics Strategy
 Loan & Share Data Standardization and 

Expansion
 Data Strategy and Framework Initiative
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ESM Program – Current Projects
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• Aires Replacement, Central User Interface, Secure Transfer, ESM Infrastructure
• Aligned to Strategic Goals and Objectives 1.1, 1.2, 3.2, and 3.3
• Board approved funding through 2019: $20.4 million
• Capital funds obligated through April 2018: $2.6 million

Examination and 
Supervision Solution

• Replacement and improvement of current analytic tools
• Future Predictive Analytics
• Aligned to Strategic Goals 1.1, 1.2, and 3.2
• Board approved funding through 2019:  $250,000
• Capital funds expended through April 2018:  $50,000

Credit & 
Deposit Analytics

• Standardize and modernize the member loan and share download for 
examination

• Aligned to Strategic Goals and Objectives 1.1, 1.2, and 3.2

Loan & Share 
Modernization

• Data governance, enterprise analytic strategy, and education
• Aligned to Strategic Goals and Objectives 1.2, 3.2, and 3.3
• Board approved funding to date:  $0.8 million
• Capital funds expended through April 2018: $0.45 million 

Data Strategy & 
Framework Initiative
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ESM Program – Future Projects
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• CU Online, FOMIA, and GENISIS Replacement
• Logging, workflow, records management, and document management 

capabilities
• Board approved funding through 2019:  $3.1 million
• Capital funds expended through April 2018:  $0.68 million

Data Collection 
and Sharing 

Solution

• Time Management System
• Management Automated Resource System
• National Supervision Policy Manual Tools
• Management Information System 
• Cybergrants
• RATE

Other Legacy 
Application 

Replacements

• Examination Scheduling
• Reference MaterialsAdditional 

Capabilities
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ESS&IH CONTRACT AWARD
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ESS&IH Procurement Timeline
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June 2017
• Request For 

Proposal (RFP) 
Issued

Sept-Dec 2017
• RFP Closed
• Evaluation of 

written 
proposals

Jan-Apr 2017
• Vendor demos
• Evaluation of 

Proposed 
Solution 
Capabilities

May 2018
• Contract Award

June 2018
• Project Kick-off



Contract Award Details
• Partner Selected: 

• Scope:  Full system development and integration support and 
operations/maintenance services.  Key solution components 
include: 

• Infrastructure Hosting – secure, cloud-based infrastructure (IaaS) for 
future exam-related solutions  

• Central User Interface – common platform for access to mission-
essential applications 

• Examination and Supervision Solution – tool to manage the 
examination process (i.e. AIRES replacement)
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ESS&IH Contract Costs
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Funding approved by the NCUA Board in the capital budget through 2019 is sufficient 
to implement and deploy the ESS&IH solutions.  Operations and maintenance costs, 
projected at $12.6 million, will be requested during the appropriate budget cycles.

Approved Capital Funding 2015-2019 $20.4 Million

Net Obligations as of 4/2018:  Planning,
Market Research, Alternatives Analysis, 
Procurement and Contract Competition

$2.6 Million

Remaining Capital Funds as of 4/2018: $17.8 Million

Planned Spending Obligations:

Development and implementation 
of ESS (recent Deloitte award):

$11.5 Million

Program Management Support 
Services:

$3.3 Million

Project Management Reserve: $3.0 Million
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Year One Contract Activities
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Discovery Phase – project ramp-up and collaborative sessions with NCUA business and technical stakeholders

• Functional and technical specification documentation
• Agile Plan
• Security plan
• Master schedule
• Stakeholder communication plan

Iteration 1 – establish and maintain the secure, cloud-based infrastructure hosting platform

• Infrastructure as a Service setup and security authorization
• MetricStream installed
• System architecture and design

Iteration 2 – establish the Central User Interface (CUI)  and secure transfer capabilities

• Set-up and configure CUI and SFT
• User interface design
• Integrate with existing identity/access management services and implement single sign on for staff

Iteration 3 – configure ESS and deploy to small subset of examiners

• Requirements configuration
• User acceptance testing
• Training and stakeholder communication



ESS&IH Projected Timeline

Retire AIRES

Training and 
Implementation

Configuration

Proposal 
Evaluation and 

Contract
Award

Request for 
Info and/or 
Request for 

Proposal

Market 
Research and 

Planning

• AIRES Replacement
• Central User Interface
• Secure file transfer
• Technical Foundation

2018 2018-2019 2019-2020 2021

AIRES Replacement Phased Deployment 
Approach:
1st Release – Small group of examiners
2nd Release - RFE, SCUEP, Supervision Contacts, 
Corporate Credit Unions
3rd Release - Other Credit Union Contacts

NCUA Board Briefing - June 21, 2018

NCUA Board Briefing – June 21, 2018 10



CREDIT AND DEPOSIT 
ANALYTICS STRATEGY
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Credit and Deposit Analytics Solution (CDAS)

Purpose:
• Replace the loan and share 

query functions in AIRES with a 
user friendly tool 

• Provide an alternative to 
custom built analytic tools by 
examiners

• Promote consistency and 
efficiencies on examinations

Activities:
• Issued a Request for 

Information in July 2017
• Conducted market research 

and vendor demonstrations
• Initiated an analytic survey to 

NCUA field staff
• Contracted MITRE to review 

the acquisition strategy and 
approach
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CDAS Market Research Results & Next Steps
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Market Research Results
• Limited market of vendors 
• Most federal agencies custom build analytics
• Standardized and expanded data is critical to fully utilize analytic options 

and enhance analytic capabilities

Next Steps
• Replace existing AIRES functionality with improved reports, queries, and 

dashboards in ESS
• Offer custom query capabilities
• Explore potential for trending analysis of loan/share data
• Conduct additional market research and determine analytic solution 

options if the agency pursues a standardized and expanded data set 
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LOAN & SHARE DATA 
MODERNIZATION
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Exam Data Collection Expansion

 October 2017 – Request for Information (RFI) 
published in the Federal Register

 Expansion and standardization of the loan, deposit, 
and investment fields collected during the 
examinations

 Goals of this expansion include:
• More consistent examination process
• Efficient use of examiner time
• Reduce on-site examination time
• Improved data reliability and quality
• Enhanced objectivity and data analysis
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RFI Comments & Outreach Efforts

Written Comment Period
11 Total Responses with over 100 comments

- 5 Trade Groups
- 5 Credit Unions
- 1 State Supervisory Authority (SSA)

Outreach Calls (2/2018 – 3/2018)
25 Participants with over 300 comments

- 15 Credit Unions
- 5 Core Data Processors
- 5 Offline Vendors

NCUA Board Briefing - June 21, 2018 16



RFI Response Common Themes

Data 
security/PII Data availability Vendor reliance

Implementation 
timeline

Burden on small 
credit unions

Additional 
outreach 
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Loan/Share Modernization Next Steps
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• Address challenges/concerns from comment 
letters and stakeholder calls

• Refine the field list to support modernization 
strategy

• Determine data collection, cleansing, and 
storage options 

• Prepare alternatives and recommendation 
for NCUA Board
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DATA STRATEGY AND 
FRAMEWORK INITIATIVE
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Discovery Results

• Data structures are designed to optimize the collection of 
information, but not consumption and analysis.

• Data collected is good quality, but rules for its use and 
analysis are poorly understood.

• Data management practices are informal and ad hoc, 
dependent on “heroes” and heroic efforts to perform data 
integration, manipulation, validation, transformation, and 
quality control activities.

• An enterprise-wide data governance program to improve 
data quality and data management was unanimously 
recognized by agency staff.
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Benefits of the Enterprise Data Governance Program

• Generates accurate, accessible and reliable data
• Improves agency-wide understanding of data definitions and sources 

and less reliance on individual knowledge
• Establishes centralization of common data for analytics facilitating better 

use of analytic tools and consistent, repeatable results
• Reduces time preparing the data for analysis resulting in more time 

analyzing the data
• Establishes foundational data governance critical for ESS implementation 

to ensure new and legacy data is properly integrated for analytic and 
reporting purposes

• Sets the stage for future analytic opportunities through CDAS and for the 
virtual examination
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Enterprise Data Governance Program Roadmap
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Design 
(2018-2019)

•Define the Enterprise Data Governance Framework
•Establish the Enterprise Analytic Data Council
•Staff full-time data stewards and business data lead
•Provide data management and governance training

Pilot
(2019-2020)

•Engage ESS team regarding data integration
•Build enterprise analytic data environment for two data domains
•Conduct data management study

Operate and 
Improve (2020-

Ongoing)

• Implement approved organizational changes
•Continually assess efficiency and effectiveness of framework and environment
•Build additional data domains
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QUESTIONS?
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